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1. Summary

Issues — please describe all major developments (if any) that influenced the component activities

Component 4: Major implementation issues have been resolved through the modification of the TCP in
March/April 2008.

2. Activities Completed

Activity | Date | Comment
Component 4
VR adopted the draft law
Helped finalize amendments to the Permit System Law April in the first reading on
04/08/08

Helped finalize amendments to construction legislation for June
the second hearing by the Verkhovna Rada
Helped finalize amendments to the Land Code of Ukraine May
Helped finalize draft Cabinet of Ministers Resolution on May
inspections
Completed analysis of permit-issuing procedures for May
construction at 25 selected OSSs
Orlganized study tour to Germany on zoning principles and April
rules
Helped finalize drafts ministerial orders aimed at
simplifying and streamlining procedures for connecting to June
utilities
Helped finalize draft Cabinet of Ministers Resolution aimed
at eliminating excessive administrative control over June
property transactions
Facilitated 12 working group discussions and round tables .

. S April-June
to review/promote draft legislation

3. Upcoming Activities
Activity | Date | Comment
Component 4
Help counterparts draft concept paper on introduction of July -
zoning principles in Ukraine September
. o . July -

Develop unified permit-issuing procedures and OSS toolkit August
Assist counterparts obtain approvals from relevant July -
ministries for revised drafts of Cabinet of Ministers September
resolution and Ministerial orders for simplifying access to
utilities
Provide on-going support to counterparts to finalize, get July -
approvals and adopt legislation September
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4. Results, Successes, and Monitoring.
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Performance Baseline Year & FY2007 FY2008 FY2009
Expected Result indicator N Target as of ¢ Note
naicator Name Jan ‘07 Quarter Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
4.2 Streamlined # of OSS with unified 25 0 Target 0 0 5 10 15 25 25 25 According to TCP IP, the
regulatory processes permitting procedures procedures will be
developed by August 2008,
Actual 0 0 0 25.085 implementation will begin
reviewed

in October in all 25 OSS
simultaneously.

Analysis of 25 OSS
completed, development of
toolkit and unified
procedures in progress
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